District of Columbia Housing Pipeline Report

(DHCD, DCHA, and HFA)

FY 2002 - 3rd Quarter (as of June 30, 2002)

Project Name

FY 1999 Projects

1429 Girard Street
Walbraff Apartments
Edgewood 2
Augusta / Louisa Apartments
Douglas Townhomes
Ellen Wilson
Banneker Place Apts.
Chaplin Wood Townhomes
Garfield Park
Hillsdale Heights Townhouses, Phase IlI
Rockburn Estates
Peak Pool (4 Projects)
Subtotal FY 1999 Projects

FY 2000 Projects

Haven House Cooperative
Aspen Court
636 12th Street NE Cooperative
Ft. Chapin
Agape Apartments
Barnaby Manor
Congress Park |
Friendship Court
Stanton Glenn
Washington View Condos
Wheeler Creek
Subtotal FY 2000 Projects
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Construction Method

Rehab Construction
Units  New Constr. Start Occupancy
19 Sep-99 Dec-00
28 28 Jul-98 Sep-99
202 202
30 30 Jul-99 Feb-02
10 10 Oct-99 May-01
134 Complete
348 348 May-99 Sep-00
22 22 May-99 Sep-00
94 Sep-99 Sep-99
56 56 Apr-00 Aug-01
228 Aug-99 Sep-00
376 Jan-99 Jan-99
696 1,325 222
29 29 Jul-00 Jan-02
105 Jul-00 Jul-00
16 Jun-99 Jun-00
549 Jan-00 Jan-00
11 Oct-00 TBD
124 Dec-99 Apr-01
163 Apr-00 Apr-00
136 Mar-00 Mar-00
378 Apr-00 Apr-00
77 77 Aug-01 Jul-02
134 314 Nov-98 Aug-00
240 1,588 314

PSA: construction start date is not available because DHCD only provided funding for pre-construction, soft costs, or acquisition costs.
NA: construction start date is not available because the agency has not closed the financing.

TBD: to be determined
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1,650,000
4,287,940
16,375,524
1,413,811
1,487,000
26,000,000
8,478,570
2,870,000
4,916,540
8,962,511
12,773,000
11,940,672
101,155,568

3,173,323
5,767,000
1,052,000
33,392,754
858,000
6,828,772
21,055,100
5,045,812
31,770,393
5,858,475
54,506,429
169,308,058
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7,888,695
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2,747,000
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Funding Sources
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2,000,000

8,000,000 $ 7,000,000

$ 26,075,956

3,260,000

8,500,000
9,050,000

$30,810,000 $ 33,075,956

1,645,000
4,100,000
610,000
25,800,000

4,500,000
8,810,000
3,575,000
23,436,200

12,000,000 $
$84,476,200 $

33,035,900
33,035,900

(UPDATE: 8/1/02)




District of Columbia Housing Pipeline Report
(DHCD, DCHA, and HFA)
FY 2002 - 3rd Quarter (as of June 30, 2002)

Construction Method Afffordability Funding Sources
New Rehab Construction
Project Name Ward  Units Units Units  New Constr. Start Occupancy 30% 40% 50% 60% 80% Market TDC DHCD HFA DCHA
FY 2001 Projects

Clifton Terrace 1 152 132 152 Jul-01 Jul-02 152 $ 22,486,505 $ 10,700,000
Meridian Manor 1 34 34 34 Jul-01 Jul-02 34 $ 4,980,345 $ 400,000 $ 2,400,000
Frontiers 2 54 54 Jul-98 Oct-02 6 15 15 9 9 $ 1,500,000 $ 1,540,004
Partner Arms I 4 13 13 13 Feb-02 Jan-03 13 $ 1,554,436 $ 20,000
Rittenhouse 4 17 17 17 Jul-00 May-02 17 $ 2,750,395 $ 975,000
Edgewood 4 5 258 258 Feb-02 Aug-03 103 155 $ 21,735,567 $ 377,000
Montana Terrace 5 93 93 Aug-00 31 16 16 15 15 $ 13,417,018 $ 12,252,359
Riley Cheeks House 5 13 13 13 Oct-01 Jan-03 13 $ 1,685,937 $ 371,250
Carver Terrace 5 312 156 312 Jan-01 Jan-01 240 72 $ 29,100,291 $ 15,350,000
Syphax School 6 41 41 41 Jul-01 Nov-02 13 15 4 9 6,183,511 $ 985,000
Ft Dupont Nehemiah Homes 7 147 147 147 May-02 TBD 20 107 20 $ 17,534,309 § 400,000
Huntwood Apartments 7 212 214 Oct-01 Sep-02 214 $ 14,362,829 $§ 2925338 $ 6,850,000
The Courts at Pennsylvania Ave. 7 9 9 9 Oct-01 Apr-04 9 $ 1,761,283 $ 600,000
Capitol View Townhouses 8 90 90 Sep-98 90 $ 4,388,629 $ 5,264,648
Douglass Knolls 8 182 182 182 Feb-01 Jul-02 182 $ 21,000,000 $ 1,791,000 $ 10,689,000
Elmwood South Condos 8 34 34 Dec-00 Dec-00 34 $ 601,578 $ 601,578
Henson Ridge 8 600 290 600 Feb-02 Feb-04 230 120 140 110  $ 91,835918 $ 3,000,000 $ 8,215,000 $ 33,320,404
Homes at Woodmont (Ownership) 8 26 26 26 Sep-02 TBD 26 $ 5,627,916 $ 985,000
Homes at Woodmont (Rental) 8 176 176 176 Aug-01 Mar-02 176 $ 17,696,606 $ 730,000 $ 10,400,000
Livingston Manor 8 130 130 Feb-02 Aug-01 130 $ 4,384,759 $ 400,000
Monterrey Park 8 56 56 56 Jun-01 Apr-02 56 $ 10,000,000 $ 831,705
Parkway Overlook West (100% Sec 8) 8 266 266 Jun-01 Jun-01 229 37 $ 21,405,665 $ 14,905,000
Savannah Ridge 8 190 190 Nov-01 Nov-01 124 66 $ 5,790,737 $ 1,950,000
Trenton Terrace Apartments 8 260 260 Nov-02 Nov-04 77 63 120 $ 18,198,444 $ 1,250,000 $ 10,605,000
Communities Group/Regency Devel. (pool) 6,7 202 202 Jan-01 Feb-02 202 $ 13,064,059 $ 8,825,000
Safe Haven 7,8 48 48 48 Aug-02 May-03 48 $ 4,721,980 $ 500,000
Scattered Site Homeownership 123 123 123 May-01 49 19 19 18 18 $ 22,000,000 $ 811,975 $ 61,000
Section 8 Project-Based Multicutural Coop 46 46 46 46 TBD

Subtotal FY 2001 Projects 3,784 1,509 2,471 1,315 807 1,269 718 267 550 175  § 379,768,717 $ 19,904,846 $ 98,939,000 $ 52,438,415

PSA: construction start date is not available because DHCD only provided funding for pre-construction, soft costs, or acquisition costs.
NA: construction start date is not available because the agency has not closed the financing.
TBD: to be determined

(UPDATE: 8/1/02)




District of Columbia Housing Pipeline Report

(DHCD, DCHA, and HFA)

FY 2002 - 3rd Quarter (as of June 30, 2002)

Project Name

FY 2002 Projects

1327 Kenyon Street NW Cooperative
1438 Columbia Road NW

1440 Columbia Road NW

1611 Park Rd

Columbia Heights Village (100% Sec. 8)
DCCH Pool - Chapin St. (100% Sec. 8)
DCCH Pool - Euclid St. (100% Sec. 8)
Euclid Street NW Lofts

Faircliff Plaza East

Fairmont Square

Golden Rule

Trinity Towers

Warder Totten House

5320 8th Street NW

5401-5407 9th Street NW

Brightwood Manor Tenant Association
Edgewood 3

El Presidente Tenant Association
Chesapeake Apartments

Hillsdale Housing

Jeffery Gardens

Knox Apartments

Parkside Terrace Apartments

Trenton Park

Walter Washington/HUD 202 Sr. Housing

Subtotal FY 2002 Projects
PSA: construction start date is not available because DHCD only provided funding for pre-construction, soft costs, or acquisition costs.
NA: construction start date is not available because the agency has not closed the financing.
TBD: to be determined
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1,370,311
2,455,734
2,602,272
3,805,000
48,904,541
2,958,647
3,364,692
17,925,511
10,429,240
550,000
18,600,918
20,207,260
18,000,000
1,000,000
1,000,000
TBD
24,665,252
TBD
4,645,880
281,279
17,974,862
4,148,148
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District of Columbia Housing Pipeline Report

(DHCD, DCHA, and HFA)
FY 2002 - 3rd Quarter (as of June 30, 2002)

Project Name Ward  Units
Pipeline
Fairmont | & II 1 203
Capitol Park East Pool 2 422
1741 Trinidad Avenue NE 5 12
Capitol Hill Towers (Navy Yard) 6 344
Florida Avenue NE Gateway 6 10
Kentucky Courts 6 54
Arthur Capper/Carrollsburg (HOPE VI) 6 1,562
East Capital (HOPE VI) 7 555
J.W. King Seniors Housing 7 75
Randle Highlands Manor ALF 7 60
Elsinore Courtyards 7 107
Bolling View 8 183
AEDC | Pool 8 111
Congress Park Il 8 196
Good Hope House 8 8
St. Paul Senior Housing 8 56
Stanton Park (formerly Wagner-Gainesville) 8 62
WDC Il 7.8 97
The Wingates 8 717
Bowling Green Apartments 8 152
Village at Chesapeake 8 221
Pipeline Subtotal 3,902

Total Subsidized Projects (FY '99, '00,

'01, '02 and pipeline) 13,554

PSA: construction start date is not available because DHCD only provided funding for pre-construction, soft costs, or acquisition costs.
NA: construction start date is not available because the agency has not closed the financing.

Construction Method

New Rehab Construction
Units Units  New Constr. Start Occupancy
203 Nov-02 Jul-03
422 Aug-02 Aug-02
12 TBD TBD
344 344 Nov-02 Dec-04
10 PSA
54 Jul-02
1,562 1,562 TBD TBD
555 Jul-02
75 75 TBD TBD
60 60 Dec-02 Apr-04
107 Sep-02 Oct-03
183 183 TBD TBD
111 TBD Dec-03
196 TBD Dec-03
8 Jul-02
56 56 Nov-02 Mar-04
62 62 Jun-02 Mar-03
97 TBD Dec-03
717 Dec-02 TBD
152 26 126 Dec-02 Dec-03
221 Dec-02 Dec-02
2,224 1,252 2,650
5,198 8,697 4,767

TBD: to be determined
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64,944,546
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8,882,000
424,350,000
109,613,593
8,800,000
7,031,000
7,065,000
10,007,334
9,695,275
18,525,605
1,140,679
7,557,143
7,423,399
7,500,000
60,709,741
18,220,000
20,406,665
785,617,787

1,681,748,433
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6,026,600
594,691
300,000
461,093
950,000

10,250,000

3,000,000

1,150,000

300,000
740,000
1,300,000

7,500,000

25,072,384

82,367,097
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HFA DCHA

16,133,000
30,000,000

45,037,348

$ 1,947,872
$ 36,900,000
$ 43,652,024

3,850,000

5,000,000

4,740,000

6,991,715

6,795,000

8,423,151

3,700,000
3,747,829
5,500,000
45,000,000
10,546,000
14,600,000
126,970,214 $ 82,499,896

$ 435,878,214 $208,050,167
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